COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2013

ESTI MATE SUMVARY 12: 07: 13
CONTI D: C17825 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 17825-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 89.0 DAYS TIME ALLOW 110 WORK DAYS
| -25 FOUNTAI N SOUTH, Cl RCLE NORTH PERCENT TI ME: 80.91 ORI G TI ME ALLOW 110 WORK DAYS
PRQIECT NO | MD252- 409
| -25 FOUNTAI N SOUTH, Cl RCLE NORTH
NAME OF ROAD: 025A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 05/ 17/ 2013 DATE TI ME STARTED 06/ 17/2012
2635 DELTA DRI VE DATE LET 03/ 08/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 06/ 17/ 2012 DATE ACCEPTED
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 06/ 17/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 7,269, 470. 11 PARTI Ol PATI NG $ 6,134, 286. 15 $ 83, 080. 52
AWARD PROJECT AM: $ 7,963, 275. 98 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COWPLETE: 84.38% TOTAL EARNI NGS 6, 134, 286. 15 83, 080. 52
FUNDS AVAI LABLE: $ 1,135, 183. 96 STOCKPI LED MATERI ALS 37, 215. 63 - 24, 253. 60
GROSS EARNI NGS 6,171, 501. 78 58, 826. 92
TOTAL CLAI MS: $ 0.00 RETAI NAGE -119,449.14 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 6, 052, 052. 64 58, 826. 92
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 6, 052, 052. 64 58, 826. 92
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 58, 826. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQIECT: | MD252- 409 ESTI MATE NO 0007 12: 07: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 523. 000 347.000
EACH 0. 000 0. 00
3.28000 347.000 1,138.16
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 394, 171. 000 370, 533. 000
SY 0. 000 0. 00
1. 79000 370, 533. 000 663, 254. 07
0015 202-00810 *Renoval of G ound Sign 76. 000 68. 000
EACH 8. 000 412. 88
51. 61000 76. 000 3,922. 36
0020 202-00821 *Renoval of Sign Panel 16. 000 8. 000
EACH 8. 000 229. 36
28. 67000 16. 000 458.72
0025 202-01130 *Renoval of Quardrail Type 3 38, 162. 000 38, 162. 000
LF 0. 000 0. 00
1. 33000 38, 162. 000 50, 755. 46
0030 202- 01300 *Renoval of End Anchorage 99. 000 99. 000
EACH 0. 000 0. 00
90. 53000 99. 000 8,962. 47
0035 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
207. 07000 0. 000 0. 00
0040 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
194. 73000 0. 000 0. 00
0045 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 0. 000 0. 00
194. 73000 0. 000 0. 00
0050 207-00205 Topsoi | 215. 000 0. 000
CY 0. 000 0. 00
22.90000 0. 000 0. 00
0055 208- 00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00

4. 02000 0. 000 0.00



CONTI D C17825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: | MD252- 409 ESTI MATE NO 0007 12:07: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0065 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1.61000 0. 000 0. 00
0070 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
749. 89000 0. 000 0.00
0075 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 392. 66000 0. 000 0. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
37. 49000 0. 000 0.00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
58. 92000 0. 000 0.00
0090 208- 00205 Erosi on Control Supervisor 200. 000 0. 000
HOUR 0. 000 0. 00
53. 56000 0. 000 0. 00
0095 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
74. 55000 2. 000 149. 10
0100 212-00006 *Seeding (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
401. 73000 0. 000 0. 00
0105 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
2,946. 01000 0. 000 0. 00
0110 213-00100 *Soi | Bi nder 0. 400 0. 000
ACRE 0. 000 0. 00
508. 86000 0. 000 0. 00



CONTI D C17825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: | MD252- 409 ESTI MATE NO 0007 12: 07: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 216-00021 *Soi | Retention Blanket (Oass 1) 100. 000 0. 000
SY 0. 000 0. 00
1. 77000 0. 000 0. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
112. 83000 0. 000 0. 00
0125 403-09210 Stone Matrix Asphal t 41, 541. 490 41, 541. 490
TON 0. 000 0. 00
91. 59000 41, 541. 490 3,804, 785. 07
0130 403-34861 Hot M x Asphalt (G ading SX) (100) (PG 70-28) 6,171. 790 6,171. 790
TON 0. 000 0. 00
76. 42000 6,171. 790 471, 648. 19
0135 411-10255 Enul sified Asphalt (Sl ow Setting) 15, 927. 000 15, 927. 000
GAL 0. 000 0. 00
2.59000 15, 927. 000 41, 250. 93
0140 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 38, 343. 000 38, 343. 000
LF 0. 000 0. 00
8. 31000 38, 343. 000 318, 630. 33
0145 606-01340  *End Anchorage Type 3D 34.000 34.000
EACH 0. 000 0. 00
575. 16000 34. 000 19, 555. 44
0150 606-01370 *Transition Type 3G 36. 000 36. 000
EACH 0. 000 0. 00
905. 34000 36. 000 32,592. 24
0155 606- 02003 *End Anchorage (Nonfl ared) 11. 000 11. 000
EACH 0. 000 0. 00
1, 917. 19000 11. 000 21, 089. 09
0160 606- 02005 *End Anchor age (Fl ared) 19. 000 19. 000
EACH 0. 000 0. 00
1, 757. 42000 19. 000 33, 390. 98
0165 612-00001  *Delineator (Type I) 253. 000 253. 000
EACH 0. 000 0. 00
13. 76000 253. 000 3,481. 28



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17825-BI D ESTI MATE RUN
PRQJECT: 1 MD252- 409 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 MATERI AL ALLOMNCE Del i neator (Ty. 1) 172. 000
EACH 0. 000 0. 00
6. 25000 172. 000 1, 075. 00
0170 612-00002 *Del i neator (Type I1) 36. 000 36. 000
EACH 0. 000 0. 00
18. 35000 36. 000 660. 60
0170 MATERI AL ALLOMANCE Del i neator (Ty. 2) 23. 000
EACH 0. 000 0. 00
7.50000 23. 000 172.50
0175 612-00003 *Del i neator (Type I11) 32. 000 32. 000
EACH 0. 000 0. 00
19. 50000 32. 000 624. 00
0175 MATERI AL ALLOMANCE Del i neator (Ty. 3) 7.000
EACH 0. 000 0. 00
8. 50000 7.000 59. 50
0180 614-00011 *Sign Panel (dass I) 73. 000 73. 000
SF 0. 000 0. 00
17. 20000 73. 000 1, 255. 60
0185 614-00012 *Sign Panel (dass I1) 1, 060. 000 1, 032. 000
SF 28. 000 529.76
18. 92000 1, 060. 000 20, 055. 20
0190 614-00013 *Sign Panel (Oass 1) 2, 240. 000 0. 000
SF 1, 988. 000 52, 443. 44
26. 38000 1, 988. 000 52, 443. 44
0190 MATERI AL ALLOMNCE Sign Panel (d. 3) 1, 988. 000
SF -1, 988. 000 - 24, 253. 60
12. 20000 0. 000 0.00
0195 614-00615 *Steel Sign Post (W 6x15) 105. 000 0. 000
LF 94. 000 3,773.16
40. 14000 94. 000 3,773.16
0200 614-00818 *Steel Sign Post (W 8x18) 46. 000 0. 000
LF 46. 000 2,374.06
51. 61000 46. 000 2,374.06



CONTI D C17825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: | MD252- 409 ESTI MATE NO 0007 12:07: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0205 614-01022 *Steel Sign Post (W 10x22) 189. 000 0. 000
LF 189. 000 10, 404. 45
55. 05000 189. 000 10, 404. 45
0210 614-01226 *Steel Sign Post (W 12x26) 128. 000 0. 000
LF 128. 000 7,928. 32
61. 94000 128. 000 7,928. 32
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 14. 000 14. 000
EACH 0. 000 0. 00
183. 51000 14. 000 2,569. 14
0215 MATERI AL ALLOMNCE Steel Sign Support (2 In. 0. 000
round) (Post and Socket
EACH 0. 000 0. 00
38. 50000 0. 000 0. 00
0220 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 45. 000 41. 000
Sl i pbase
EACH 0. 000 0. 00
323. 44000 41. 000 13, 261. 04
0220 MATERI AL ALLOMNCE Steel Sign Support (2.5 In. Round 4.000
NP-40) (P & S)
EACH 0. 000 0. 00
157. 00000 4.000 628. 00
0225 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 28. 000 28. 000
Sl i pbase
EACH 0. 000 0. 00
520. 71000 28. 000 14,579. 88
0225 MATERI AL ALLOMNCE Steel Sign Support (2.5 In. Sch. 0. 000
80)(P & 9)
EACH 0. 000 0. 00
208. 00000 0. 000 0. 00
0230 614- 03002 *Concrete Footing (Type 2) 6. 000 6. 000
EACH 0. 000 0. 00
1, 673. 39000 6. 000 10, 040. 34
0235 614- 03003 *Concrete Footing (Type 3) 2.000 2.000
EACH 0. 000 0. 00
2,121. 85000 2.000 4,243.70
0240 614- 03005 *Concrete Footing (Type 5) 10. 000 10. 000
EACH 0. 000 0. 00
2,179. 20000 10. 000 21,792. 00



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQIECT: | MD252- 409 ESTI MATE NO 0007 12: 07: 13
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 614- 03007 *Concrete Footing (Type 7) 6. 000 6. 000
EACH 0. 000 0. 00
2, 293. 89000 6. 000 13,763. 34
0250 614-80385  Runmble Strip 97, 445. 000 97, 445. 000
LF 0. 000 0. 00
0. 24000 97, 445. 000 23, 386. 80
0255 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
9, 100. 70000 1. 000 9, 100. 70
0260 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
172, 763. 30000 1. 000 172, 763. 30
0265 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 332. 76000 1. 000 10, 332.76
0270 627-00005 *Epoxy Paverent MarKking 866. 560 866. 560
GAL 0. 000 0. 00
135. 63000 866. 560 117,531.53
0275 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 7, 295. 000 0. 000
SF 0. 000 0. 00
11. 65000 0. 000 0. 00
0275 MATERI AL ALLOMNCE Preform Pl astic Pavient Marking (Ty. 2, 310. 000
1) (Inlaid)
SF 0. 000 0. 00
15. 27300 2,310. 000 35, 280. 63
0280 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 239. 000 239. 000
SF 0. 000 0. 00
15. 01000 239. 000 3, 587.39
0285 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 130. 000 130. 000
Li ne
) SF 0. 000 0. 00
12. 42000 130. 000 1, 614. 60
0290 630-00000  *Fl aggi ng 1, 000. 000 534. 500
HOUR 62. 000 1, 360. 90

21. 95000 596. 500 13,093.18



CONTI D C17825 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: | MD252- 409 ESTI MATE NO 0007 12: 07: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0295 630- 00007 *Traffic Control Inspection 76. 000 76. 000
DAY 0. 000 0. 00
104. 24000 76. 000 7,922. 24
0300 630-00012 *Traffic Control Managenent 97. 000 97. 000
DAY 0. 000 0. 00
548. 63000 97. 000 53,217.11
0305 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 5. 400
EACH 1. 800 1, 382.54
768. 08000 7.200 5,530. 18
0310 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 17.100
EACH 18. 900 1, 347.95
71. 32000 36. 000 2,567.52
0315 630-80342 *Construction Traffic Sign (Panel Size B) 144. 000 129. 600
EACH 0. 000 0. 00
93. 27000 129. 600 12,087.79
0320 630-80355 *Portabl e Message Sign Panel 4. 000 1. 800
EACH 0. 000 0. 00
6, 583. 55000 1. 800 11, 850. 39
0325 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
877.81000 3. 600 3,160. 12
0330 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 23. 400
EACH 6. 300 449. 32
71. 32000 29.700 2,118. 20
0335 630- 80380 *Traffic Cone 600. 000 472. 500
EACH 22.500 444, 38
19. 75000 495. 000 9,776. 25
0340 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 035. 35000 0. 000 0. 00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: | MD252- 409 ESTI MATE NO 0007 12:07: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adjustnent 34, 604. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70018 F/ A Roadway Snoot hness | ncentive 238, 256. 000 135, 475. 560
F A 0. 000 0. 00
1. 00000 135, 475. 560 135, 475. 56
0365 700-70019 F/ A Asphalt Cenent Cost Adjustnent 300, 000. 000 - 97, 865. 490
F A 0. 000 0. 00
1. 00000 - 97, 865. 490 - 97, 865. 49
0370 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70025 F/A Quality Incentive Payment 237, 905. 000 -106, 838. 220
F A 0. 000 0. 00
1. 00000 -106, 838. 220 -106, 838. 22
0380 700-70031 F/ A | NTERI M SURFACE REPAI R 67, 000. 000 67, 000. 000
F A 0. 000 0. 00
1. 00000 67, 000. 000 67, 000. 00
0385 700-70380 F/ A Erosion Control 20, 000. 000 5, 010. 600
F A 0. 000 0. 00
1. 00000 5, 010. 600 5, 010. 60
CAT 0200 CURRENT AMI $ 7, 252,438.66 $ 58,826.92% 6, 154, 470. 30
CAT NOO0300 Bridge I-17-GQ
0390 202- 00240 Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
1. 79000 0. 000 0.00
0395 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
92. 17000 0. 000 0. 00



CONTI D: C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: | MD252- 409 ESTI MATE NO. 0007 12:07: 13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 Bridge I-17-GQ
0400 202- 00460 Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
Sy 0. 000 0. 00
259. 24000 0. 000 0.00
0405 403-09210 Stone Matrix Asphalt 0. 000 0. 000
TON 0. 000 0. 00
91. 59000 0. 000 0.00
0410 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
13. 83000 0. 000 0.00
0415 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 0. 000 0. 000
LF 0. 000 0. 00
155. 54000 0. 000 0.00
0420 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
11. 81000 0. 000 0.00
0425 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(e 0. 000 0. 00
230. 43000 0. 000 0.00
0430 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 84000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 0.00$% 0.00$ 0. 00
CAT NOO301 Bridge I-17-GR
0435 202- 00240 Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0. 00
1. 79000 0. 000 0.00
0440 202- 00453 Renoval of Portions of Present Structure (dass 2) 0. 000 0. 000
Sy 0. 000 0. 00
92. 17000 0. 000 0.00
0445 202- 00460 Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
Sy 0. 000 0. 00
259. 24000 0. 000 0.00



CONTI D: C17825 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17825-BI D ESTI MATE RUN 05/ 17/ 2013
PRQJECT: | MD252- 409 ESTI MATE NO. 0007 12:07: 13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 Bridge I-17-GR
0450 403-09210 Stone Matrix Asphalt 0. 000 0. 000
TON 0. 000 0. 00
91. 59000 0. 000 0.00
0455 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
13. 83000 0. 000 0.00
0460 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 0. 000 0. 000
LF 0. 000 0. 00
155. 54000 0. 000 0.00
0465 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
11. 81000 0. 000 0.00
0470 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(e 0. 000 0. 00
230. 43000 0. 000 0.00
0475 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 84000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 0.00$% 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 040. 36000 1. 000 7, 040. 36
0485 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 903. 98000 1. 000 8, 903. 98
0490 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 087. 11000 1. 000 1,087.11
CAT 0400 CURRENT AMI  $ 17,031.45$ 0.00$ 17, 031. 45

PRQJIECT TOTAL CURRENT AMI $ 7,269,470.11$

58,826.92% 6,171,501.75



